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INTRODUCTION

This report has been prepared so that members can be updated on the current
status of North Wales Fire and Rescue Service's capital programme for property.
(See attached Appendix - the appendix falls info Part Il business items category,
as it contains information that is confidential because, in some cases, tenders
have not yet been received or final claims settled)

BACKGROUND

New HQ St Asaph

The building works are scheduled for completion by mid May 2005. The installation
of furniture and I.T. hardware/systems will commence at about this fime and be
completed to allow the staff o move in during the first two weeks of June 2005.

Remodelling of Liandudno Fire Station

It was decided to review the timing of the building programme to avoid
conflicting with the construction of the new supermarket in the vicinity of the fire
station and the associated changes to the road layout. Local Authority Building
Control approval being sought at present. Tenders to be obtained once that has
been granted, which is anticipated to be at the end of April.

Remodelling of Johnstown Fire Station

All issues relating to possible subsidence because of former mining works in the
area have been resolved, foundations designed and installed to take account of
prevailing ground conditions. Construction works continue to progress on site with
completion anticipated for Friday, 13" May 2005.

Further Building Works

The additional garage at Bangor Fire Station to house the Incident Response Unit
(IRU) is now completed and in operation. Tenders have been received and
opened for remodelling works at Rhyl and Llanrwst. Both of these projects are the
subject of separate reports on the current business agenda.

RECOMMENDATION

That members note the contents of the report.




